
To: 
From: 
Sent: 
Subject: 

Johnson, Kathleen[Johnson.Kathleen@epa.gov] 
Woo, Nancy 
Wed 6/10/2015 10:16:35 PM 
FW: Delta- BDCP (now "WaterFix" tunnels) schedule for 404 

From: Brush, Jason 
Sent: Wednesday, June 10,2015 3:14PM 
To: Kao, Jessica; Woo, Nancy 
Subject: Delta- BDCP (now "WaterFix" tunnels) schedule for 404 

As I mentioned this morning, we just got this schedule from DWR. It would be good to get the 
404 elements on Jared's radar. It has Corps issuing a 404 PN for the tunnels at end of July, with 
the deadline set to align with the SDEIS (Sept 28). This means we will have to stake out 
positions on both the EIS rating and on the 404( q) process, and have several options on how we 
do that. If we designate the Delta as ARNI (which would be my recommendation), there will be 
much necessary political pre-work. -JB 

PROJECT COMPONENT RESPONSIBLESTAR'JEND STATUS COMMENTS 

1.6 Submittal of supplemental Jean 
information to the Corps 

1. 7 Verification letter from Corps 

Jan 
2015 

05108 
T~ 

15
Response to Corps review and addition of Corps 

f polygons. Expected to be last of the 
Progr~lemental data. Verification expected with 

no changes. 
05/08JOOIIl5!/2lli. 5 
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ROD[lJ/Permit (except 
components needing 408 clearance£2]_) 

3.9 Final alternatives analysis Brian, Marc, 
Karen 

4. 6 Final conceptual mitigation plan, Karen 
which presents a suite of mitigation 

options 

5.:0 Ffna:ftpetaile<f) 
Mitigation $J;ltan 
5.9 Final detailed mitigation Karen 
plan, CE, L TMP to Corps 
6.0 Section 106 PA 

progress 

03/31WllGi/20 16Tied to 2.1 0, 2.11, 2.12, 2.13, 
and 2.14. Needed for Permit 
Issuance 

09/15/00!rn/20 15 

06/15mYI:B/2015 

Ol/31;tm'IlGi/2016Tied to 2.14 
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6.8 Administrative Draft PA Jackie/Team 
submitted to Corps 
6.9 Corps initiates formal Corps 
consultation with SHPO 
6.10 DWR engagement with Anecita/Jackie 
the tribes to satisfy any DWR 
tribal policies 
6.11 DWR/Corps formally DWR/Corps 
coordinate with tribes 

6.12 SHPO review ofPA SHPO 
6.13 Finalize PA based on Corps 
SHPO comments and Tribal 

05/22/tl'MlSi/20 15 

07 /15mYil5i/2015 

08/15XNYil5i/20 15 

08/15XNYil5i/20 15This is the necessary "government to 
government" coordination between the 
Corps and the tribes. 

08/15XNYil5i/20 15 

09/15/£IYBil/2015Completion date tied to 2.13 
(Corps agreement with 

7.1 Bureau and Corps initiate 
Section 7 consultation 

Corps/Bureau/U$F~16Tied to 2.15 (needed prior to 
ROD/Permit issuance) 

8.0 Water Quality 
Certification ill 
8.5 Board issues 401 
certification 

State Water 
Resources Control 
Board 

Jason A. Brush 
Supervisor, Wetlands Section 
U.S. Environmental Protection Agency, Region 9 
75 Hawthorne Street (WTR-2-4) 
San Francisco, CA 94105 

desk: 415.972.3483 

03/31/2016Tied to 2.15 (Need 401 in hand 
prior to ROD/Permit issuance) 

A significant effort is made to incorporate additional information into the supplemental draft 
EIS such that the Corps deems the additional information sufficient for §404 and § 10 permitting 
needs. 
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Each 408 clearance will need a higher level of engineering detail than will be available at the 
time of §404 permit issuance. All 408 clearance areas will be excluded from the initial issued 
permit and will become "Phase 2" 404 actions for which permits will be sought once engineering 
is at sufficient level of detail for 408 clearance. However, all technical documents in support of 
permit issuance (alternatives analysis, mitigation plan, biological opinion, historic properties, 
401 certification) will contemplate and evaluate the entire project, including the 408 crossings. 

This process is in parallel to the new point of diversion authorization process. The schedule 
assumes that the 401 certification can be issued by the State Board within the timeframe 
specified. 
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